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Adição das atividades de fase 1 relacionadas a release 3 – Assistance general assets

– Auto

– Custumers business

– Capitalization

– Services Condominium

– Export Credit

– Domestic Credit

– Data channels(Branches, 

Eletronic e phone )

– Rent guarantee

– Extended warranty

– Auto extended warranty
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– Public guarantee
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– Lost profit
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– Pension plan
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– Financial risk
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Patr. Compreensivo Condomínio

Patr. Lucros Cessantes

Patr. Riscos de Engenharia

Patr. Assistência de Bens Geral
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3

Responsabilidades

Riscos Financeiros (exceto crédito 

interno e exportação)

Aceitação Sucursal e Exterior
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Rural

Automóvel

Transportes

Patrimonial - Riscos Diversos

Bloco
5

Habitacional

Patrimonial - Garantia Estendida

Bloco
6

Previdência – Risco e Sobrevivência

Capitalização

Pessoas

Microsseguros - Pessoas e Danos

Assistência Financeira

Bloco
1

Dados Cadastrais

Consentimento

Recursos

Patrimonial – Residencial

02Cronograma dividido em blocos de ramos

Para a fase 3, as datas são divididas por tipo 

de serviço, além dos blocos de ramos
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A partir de 15/09 os participantes terão seu fluxo de 

transmissão de dados testados pelo FVP. Objeto de 

teste será a API de consentimento.
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